



transportation
investment
corporation



Arbutus Station – road restoration continues, includes night work

October 23, 2026

Crews are continuing construction at Arbutus Station, with work progressing both inside and outside the station. Traffic on W. Broadway between Arbutus and Cypress streets will shift to the north side of the road on November 2. This will allow crews to complete traffic deck removal, backfill and restore the road on the south side. Crews will be removing and repainting lines overnight on November 1 from 7 p.m. through to 5 a.m. on November 2 ahead of the traffic switch on Broadway.

Following the traffic switch, crews will be working in the day and overnight hours for approximately two weeks to remove the deck panels and supporting girders. Starting October 28, the north-south pedestrian crossings at Maple Street across Broadway will be closed. The closure is estimated to last for approximately three weeks. Pedestrians can cross Broadway at Arbutus or Cypress streets.

See below for more details about traffic changes and a map of pedestrian access. Backfilling and road restoration work will continue through winter 2027.

At the station entrance at Arbutus Street and Broadway, crews are building the above-ground structure, while excavation is ongoing to construct the bus loop. Inside the station, work is focused on completing interior finishings including ceilings and tiles, as well as installing the equipment that will operate the SkyTrain system.

What to expect during daytime work

- Regular hours of work are from Monday to Saturday from 6 a.m. until 10 p.m. There may be occasional work that starts earlier or work on Sunday and holidays.
- Some elevated noise during specific activities as described below.
- The north-south crosswalk across Broadway at Maple Street will be closed for approximately three weeks.
- Temporary traffic changes related to materials delivery, utilities reinstatement and traffic deck removal.

What to expect at night

- Approximately two weeks of night work is scheduled for traffic deck removal beginning November 2.
- When overnight work is required, work hours can range from 10 p.m. to 6 a.m.
- Some elevated noise related to construction activities, including removing line paint from the road and traffic deck removal.
- Overnight lighting focused on our sites to ensure crew safety.

We strive to minimize impacts of construction activities on our neighbours, and we are regularly monitoring and adapting mitigations as needed. See below for further information.



Reach Us by Phone

1-844-815-6114 (24/7)

778-572-3544 (business hours)



Find Us Online

broadwaysubway.ca

broadwaysubway@gov.bc.ca



Work on the Project

bcib.ca


info@bcib.ca

When travelling through construction zones, please plan extra time, watch for wayfinding information, and obey traffic control personnel and all signs.

Thank you for your patience

We know that construction can be disruptive, and we are working hard to minimize impacts in your neighbourhood.

Further details



Construction Activities

- Material delivery, welding, waterproofing, excavation, saw cutting and hydro vac.
- Crane movements to dismantle and remove traffic deck panels and supporting girders.
- Backfilling, including the delivery, movement, and compacting of gravel.
- Reinstating utilities on Cypress Street and Broadway.
- Activities to support work inside the tunnels.
- Station and bus loop construction will continue through 2027.



Traffic

- W. Broadway is reduced to one lane in each direction between Burrard and Yew streets until spring 2027.
- Arbutus Street is closed to vehicles northbound between Broadway and 8th Avenue until spring 2027.
- Access to Maple Street southbound from Broadway will be restricted starting November 2. Access to Maple Street northbound from Broadway will be reinstated later this fall.
- Cypress Street will reopen to vehicles in both directions this fall.
- Trucks are accessing the site via a new entrance on W. 8th Avenue.



Impacts

- Some elevated noise related to activities that include, but are not limited to, backfilling, rebar installation, crane movement, ventilation fans, hydro vac, road works, and deliveries.
- Trucking activity to accommodate deliveries of equipment and materials during the day or night.
- Access will be maintained to residences, businesses, and services.



Mitigations

Mitigation measures include, but are not limited to:

- Noise barriers installed around some sources of noise.
- White noise back-up signals on equipment when possible.
- Directing lights away from residential buildings.
- Using quieter models of equipment at night, such as hand tools where feasible.



Reach Us by Phone

1-844-815-6114 (24/7)

778-572-3544 (business hours)



Find Us Online

broadwaysubway.ca

broadwaysubway@gov.bc.ca




Work on the Project

bcib.ca

info@bcib.ca

Please note, this information is current at the time of sending, however schedules are subject to change. For the most current details, visit www.broadwaysubway.ca.



The **blue dotted lines** indicate the pedestrian routes between Arbutus and Cypress streets starting Friday, October 28. The north south crosswalk on west of Maple Street will be reinstated in approximately three weeks.



Reach Us by Phone
1-844-815-6114 (24/7)
778-572-3544 (business hours)



Find Us Online
broadwaysubway.ca
broadwaysubway@gov.bc.ca



Work on the Project
bcib.ca
info@bcib.ca